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1. Originator 2. Log Date: 3. CCR#: 4. Rev: |5 Tel 6. Off: | 7.0rq.
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8. Title of Change: Upgrade IMEL in MINDAAC From 2.2 to 3.0.1 for evaluation

9. OrviginatovSignftune i 10. Date: 1y 11. Class 12. Type: 13. Need Date: 12/#pr98
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14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
A / ’7‘ - i /‘i Decision Needed: Change: Urgent
‘%A""’\’V\ 2 [ iv/9€ Update Baseline

19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Cl(s) Affected: Toolkit

22. Release Affected: 23. Date due to 24. Impi. Date: 25. Effectivity of 26. Est.

Customer: 12/13/98 Change: Cost None

27. Source Reference: INCR (attach) [JAction item ] GSFC CCR [Tech Ref. [JOther:

28. Description of Change: (use additional Sheets if necessary)

In order to evaluate this IMSL (3.0.1) upgrade, it needs to be installed and have current PGEs run against it. The Science Data
Engineering Organization has agreed to do this eval in the Mini-DAAC; so now the upgrade needs to be done there. IMSL is used by
SDP Toolkit. Note: This upgrade also resolves some Y2K issues.

29. Proposed Solution: (use additional sheets if necessary)
Install IMSL 3.0.1 into the Mini-DAAC to allow for the evaluation by SDEOQ. This should be installed on lasher; in either TS1 or OPS;
depending on the Lab Manager's direction. Mike Theobald has agreed to be the contact for the PGE Regression Tests.

30. Alternate Solution: (use additional sheets if necessary)

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
In addition to ECS being far behind the SCFs in their baseline, Y2K compliance will be at risk.

32. Does Change Affect Any of the following (Please Explain on additional sheet):

(OMaintenance Training [JPerformance [JOperation Training []Safety [JService []Support [JTest
[[JBaseline (XRP) [XIY2K Compliance

33. Organization(s) Affected: {JCM (OClearcase SG [JContracts {OcChiefEng [JFOS (OM&0
dJao X Rel Dev [(JProcurement  [JRTSC X Sci. Data Eng [JSecurity
[(JSys. Dev. [ISys. Eng. [ ]Sys Verf Acpt [ ]Other

34. Site(s) Affected: (JEDF [XMini-DAAC [JVATC [JEDC [CJGSFC [JLaRC [JNSIDC OsMmc [JAk [JupPL
{JEOC [TJOther

35. Board Comments: 36. Work Assigned To:
b - N
k 7.5 -
37. Release Authorized (For CM Use Only): [ [Yes [ ] No 38. CM Verified/Signature and Date
39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: pp [JAp/C 41. ESDIS ERB Concurrence:
[ ]DisApproved [ JWithdraw
MLM /07/45"/%7 [JFwd/ECS [ JFwd/ESDIS

42, ECS CCB Chair (Sign/Date): 43. Disposition: App[] A/C[] 44. CCR Closed Date:
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